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Subject:  EaTIS Implementation Activities

To: Regional Foresters

As we announced in July (in a memo dated July 29, 2005, entitled Management of Emergency
Equipment Rental Agreements (EERAS) and National Fire and Aviation Contracts - CY 2006 ),
the Equipment and Training Inventory System (EaTIS) will be adopted in 2006 as the national
application for developing and maintaining Emergency Equipment Rental Agreements (EERAS).
This memo serves to provide additional information on the rollout of EaTIS and responsibilities
that each Region will have in making this a successful implementation.

Background

EaTIS is a web-based application that has been in use in the Pacific Northwest for the last two
years. It has been successfully implemented there for the development and maintenance of
engine and water tender EERASs and includes functionality for documenting vendor equipment
inspections, vendor personnel qualifications, and vendor performance evaluations.

The Forest Service Acquisition Management and Fire and Aviation Management staffs have
made a decision to implement EaTIS nationally in 2006 based on a number of factors, including
the recognized need for standardization of EERA equipment and methods of hire across the
agency, the recommendations included in the USDA Office of the Inspector General Audit of
Forest Service EERASs (Report No. 08601-40-SF, dated July, 2005), and the need to streamline
our incident business processes to facilitate the automation of acquiring, ordering, utilizing, and
paying incident resources.

EERAs and EaTIS

The acquisition processes associated with EERAs will move closer towards Federal Acquisition
Regulation (FAR) competition and performance tracking standards in 2006. Processes
implemented both within and outside of EaTIS will help to facilitate this change. Outside of
EaTIS, the Forest Service will use full solicitations and FedBizOpps announcements to meet
incident acquisition needs for many equipment types in 2006. Within EaTIS, vendors will
submit their offers, inspectors will certify that equipment has met its required qualifications, and
Contracting Officers will award EERAs and track vendor past performance. EaTIS will produce
a number of reports, including best value or pricing-based dispatch tables that can serve as a
decision-making tool for dispatchers.

It is important to note that EaTIS does not duplicate the functionality of existing AQM

applications such as the Integrated Acquisition System or I-Web. It instead is configured to meet
the unique needs and processes of incident acquisitions. In 2006, this information will feed
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Development of a Regional Three-Year Plan

Each Region will be required to submit a three-year plan documenting when they will solicit for
each type of equipment that they sign up on EERAs. Each Region will be required to solicit for
at least three equipment categories in 2006 — engines, tenders (both support and tactical, if
applicable; note that water trucks fall under the support tender category), and buses (coach buses
and crew buses). By 2009, it is expected that all Regions will issue solicitations and obtain
competitive rates for all EERAs.

Long Term Vision for EaTIS

It is the long-term vision of the Forest Service that EaTIS will serve as the system of record for
all incident acquisition documents (contracts, agreements, etc). For 2006, EaTIS will house
EERAs and aviation contracts. Note that aviation contracts will be entered into EaTIS but will
not use the full functionality of EaTIS like EERAs will. We anticipate having a few units from
the Department of Interior (DOI) join us by using EaTIS in 2006 as a DOI pilot of the system in
preparation for a possible national rollout of EaTIS for all DOI EERAs in 2007. Also in 2007
we anticipate the rollout of additional modules in EaTIS to accommodate other incident
acquisition instruments such as regional and national non-aviation contracts.

EaTIS Implementation Timeframes and Regional Requirements
The table below summarizes major EaTIS milestones occurring over the next few months. This
list is thorough but may not be all-encompassing, as the rollout continues to move forward:

Date Activity Description
Mid-December, | EaTIS Beta Testing Regional AQM and FAM-Ops representatives
2005 (approx 3 per Region) had the opportunity to be

trained on and beta test EaTIS

Mid-January, EaTIS — EERA Module Training | EaTIS training (web-based and user guides) will be

2006 Availability made available to field units

Late January, Regional 3-Year Competition Additional guidance will be sent by the WO in early
2006 Plan due January.

Late January, Regions must identify process Regions must designate inspectors (based on zip
2006 for completing inspections code or other geographic basis) for equipment and

training qualifications. Resources may be in-house
or contracted.

Feb 6, 2006 EaTIS Version 2.0 Rollout EaTIS will be available for use by the Regions
(EERA Module)
Feb 6, 2006 EaTIS Helpdesk will be EaTIS will have a single national helpdesk, which
operational will be available to answer EaTIS questions from 8
am to 8 pm est, M-F.
Mid-February, EaTIS - Aviation Module EaTIS training (web-based and user guides) will be
2006 Training Availability made available to field units
Feb to March, Assign equipment and training As solicitations close, Regions must know which
2006 qualification inspections resource, FAM-Ops or a contracted resource, will
perform equipment and training qualification
inspections.

March 6, 2006 EaTIS Version 2.1 Rollout EaTIS aviation contracts module will be available




| (Adds Aviation Module) | for use by the Regions
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The implementation of EaTIS and associated business processes represents a significant change
to past business practices. As is evident from the timelines presented above, we are moving
forward rapidly with the implementation. | ask that you carefully review the new requirements
presented in this document and begin to prepare for the national rollout of EaTIS. Additional
detail on the requirements from a Fire and Aviation Operations perspective will be sent in the
near future under File Code 5100. If you have questions, please contact your Regional EaTIS
AQM or Equipment Operations Specialists or any of the individuals listed below.

Sarah Clore or (703) 605-4669 Acquisition Management
Ron Wester (703) 605-4665

Mary Ann Szymoniak | (208) 387-5944 | Fire & Aviation Management
Dale Guenther (503) 808-2188 | EaTIS technical questions

Thank you for your support of this national rollout in 2006!

/s/ Ronald E. Hooper
RONALD E. HOOPER
Director, Acquisition Management

cc: AQM Directors
Mary A Szymoniak
Tom Harbour

Alice R Forbes
Laurie Lewandowski
Ronald Wester
Terry Brown

Sarah C Clore

Dale G Guenther
Robert Williams



